

県東部海域里海事業

5月度 月間工程表(予定)

月 日		5 月																															作業日数					
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31						
		日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火						
作業日																																	18日					
工種	地区名	作業内容	数 量	単 位																																		
干 潟 整 備	灘 地区	砂敷き均し	計画	16,000	m <sup>2</sup>																																	
			実施																																			
		耕 運	計画																																			
			実施																																			
	水産指導員		干潟調査																																			
	海老地区	砂敷き均し	計画	28,000	m <sup>2</sup>																																	
			実施																																			
		耕 運	計画			20,900																																
			実施																																			
	水産指導員		干潟調査																																			
	海老呑地区	砂敷き均し	計画	6,000	m <sup>2</sup>																																	
			実施																																			
耕 運		計画																																				
		実施																																				
水産指導員		干潟調査																																				
百島地区	砂敷き均し	計画	15,000	m <sup>2</sup>																																		
		実施																																				
	耕 運	計画																																				
		実施																																				
水産指導員		干潟調査																																				
そ の 他																																						
備 考		<p>重機移動 災害防止協議会 安全教育・訓練</p>																																				